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ESTIMATE RUN 08/28/2017

ESTIMATE SUMMARY 13:20:23

CONTID: C20882         ESTIMATE NO: 0005 PROG 2005

PCN: 20882-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 BEAVER TAIL TUNNEL LIGHTING PERCENT TIME:

PROJECT NO: NHPP 0701-230                 

I-70 BEAVERTAIL TUNNEL LIGHTING

NAME OF ROAD:  

PROJECT COUNTIES: MESA

CONTRACTOR:

STURGEON ELECTRIC COMPANY, INC. PAY PERIOD ENDING

12150 E. 112TH AVE. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

HENDERSON CO 80640     (303)286-8000 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,839,444.04 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,311,059.00 NON-PARTICIPATING 1,328,402.50

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -379,444.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

61.06

FIXED COMPLETION DATE

FIXED COMPLETION DATE

89.35%

515,531.43

1,328,402.50

948,958.50

948,958.50

$

$

$

$

18,925.00

4,304,987.61

4,323,912.61

15,431.00

4,339,343.61

-64,665.89

0.00

4,274,677.72

0.00

AMOUNT DUE 4,274,677.72 948,958.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 948,958.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

127.0 TIME ALLOW: 11/17/2017 ??:??:??

ORIG TIME ALLOW: 11/17/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/24/2017

04/24/2017

08/28/2017

03/02/2017

03/29/2017

04/18/2017

04/24/2017



CONTID: C20882         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20882-BID    ESTIMATE RUN 08/28/2017

PROJECT: NHPP 0701-230                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Tree Trimming 8.000

0.000

202-00008  
 

2,000.008.000

0.00

8.000

HOUR

250.00000

0010 Removal of Electrical Equipment 1.000

0.000

202-00047  
 

3,650.001.000

0.00

1.000

L S 

3,650.00000

0015 *Removal of Asphalt Mat 1,878.000

0.000

202-00220  
 

7,512.001,878.000

0.00

1,878.000

SY  

4.00000

0020 *Removal of Pavement Marking 72.000

120.000

202-00250  
 

480.00192.000

300.00

200.000

SF  

2.50000

0025 *Removal of Median Barrier 1,543.000

0.000

202-01180  
 

35,180.401,543.000

0.00

1,543.000

LF  

22.80000

0030 *Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

55.60000

0035 *Backhoe 43.000

0.000

203-01510  
 

5,676.0043.000

0.00

43.000

HOUR

132.00000

0040 *Potholing 39.000

0.000

203-01597  
 

8,775.0039.000

0.00

39.000

HOUR

225.00000

0045 *Laborer 21.000

0.000

203-02330  
 

1,167.6021.000

0.00

40.000

HOUR

55.60000

0050 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

54.00000

0055 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

108.00000
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PCN: 20882-BID    ESTIMATE RUN 08/28/2017

PROJECT: NHPP 0701-230                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Sweeping (Sediment Removal) 9.000

3.000

208-00106  
 

900.0012.000

225.00

12.000

HOUR

75.00000

0065 *Removal of Trash 1.000

0.000

208-00107  
 

87.001.000

0.00

1.000

HOUR

87.00000

0070 *Seeding (Native) 0.840

0.000

212-00006  
 

1,134.000.840

0.00

0.840

ACRE

1,350.00000

0075 *Soil Conditioning 0.840

0.000

212-00032  
 

6,090.000.840

0.00

0.840

ACRE

7,250.00000

0080 *Mulching (Weed Free) 0.840

0.000

213-00003  
 

1,386.000.840

0.00

0.840

ACRE

1,650.00000

0085 *Mulch Tackifier 168.000

0.000

213-00061  
 

1,512.00168.000

0.00

168.000

LB  

9.00000

0090 *Environmental Health and Safety Management 0.000

1.000

250-00010  
 

5,335.001.000

5,335.00

1.000

L S 

5,335.00000

0095 *Aggregate Base Course (Class 6) 49.000

0.000

304-06007  
 

2,646.0049.000

0.00

49.000

CY  

54.00000

0100 *Hot Mix Asphalt (Patching) (Asphalt) 16,500.000

0.000

403-00721  
 

404,250.0016,500.000

0.00

16,500.000

SY  

24.50000

0105 *Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

0.000

SY  

7.00000

0110 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

1,543.000

LF  

66.50000



CONTID: C20882         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 20882-BID    ESTIMATE RUN 08/28/2017

PROJECT: NHPP 0701-230                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Fence (Plastic) 0.000

600.000

607-11525  
 

2,100.00600.000

2,100.00

600.000

LF  

3.50000

0120 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

0.000

LF  

100.00000

0125 2 Inch Electrical Conduit (Plastic) 0.000

600.000

613-01200  
 

29,400.00600.000

29,400.00

600.000

LF  

49.00000

0130 4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01400  
 

0.000.000

0.00

0.000

LF  

70.00000

0135 Type Two Pull Box 1.000

0.000

613-07002  
 

1,324.001.000

0.00

1.000

EACH

1,324.00000

0140 Wiring 1.000

0.000

613-10000  
 

238,051.001.000

0.00

1.000

L S 

238,051.00000

0145 *Concrete Foundation Pad 1.000

0.000

613-40000  
 

2,700.001.000

0.00

1.000

EACH

2,700.00000

0150 Lighting Control Center 0.000

1.000

613-50100  
 

128,780.001.000

128,780.00

1.000

EACH

128,780.00000

0155 Tunnel Lighting Control System 1.000

0.000

613-50325  
 

201,935.001.000

0.00

1.000

L S 

201,935.00000

0160 Power Transformer 1.000

0.000

613-50355  
 

2,200.001.000

0.00

1.000

EACH

2,200.00000

0165 *Detour Pavement 384.000

384.000

621-00450  
 

66,816.00768.000

33,408.00

768.000

SY  

87.00000
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PCN: 20882-BID    ESTIMATE RUN 08/28/2017

PROJECT: NHPP 0701-230                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mobilization 1.000

0.000

626-00000  
 

320,175.001.000

0.00

1.000

L S 

320,175.00000

0175 Public Information Services (Tier III) 0.750

0.250

626-01103  
 

14,500.001.000

3,625.00

1.000

L S 

14,500.00000

0180 *Epoxy Pavement Marking 70.000

0.000

627-00005  
 

5,915.0070.000

0.00

96.000

GAL 

84.50000

0185 *Pavement Marking Paint (Waterborne) 0.000

21.000

627-00011  
 

913.5021.000

913.50

61.000

GAL 

43.50000

0190 *Flagging 25.250

0.750

630-00000  
 

702.0026.000

20.25

50.000

HOUR

27.00000

0195 *Traffic Control Inspection 37.000

10.000

630-00007  
 

8,789.0047.000

1,870.00

52.000

DAY 

187.00000

0200 *Traffic Control Management 53.000

25.000

630-00012  
 

61,620.0078.000

19,750.00

96.000

DAY 

790.00000

0205 Uniformed Traffic Control Coordination 0.000

0.000

630-00015  
 

0.000.000

0.00

0.000

HOUR

135.00000

0210 *Barricade (Type 3 M-A) (Temporary) 3.000

3.300

630-80335  
 

1,354.506.300

709.50

7.000

EACH

215.00000

0215 *Barricade (Type 3 M-D) (Temporary) 0.000

0.000

630-80338  
 

0.000.000

0.00

0.000

EACH

640.00000

0220 *Construction Traffic Sign (Panel Size A) 13.500

17.100

630-80341  
 

1,499.4030.600

837.90

34.000

EACH

49.00000
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PCN: 20882-BID    ESTIMATE RUN 08/28/2017

PROJECT: NHPP 0701-230                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Construction Traffic Sign (Panel Size B) 23.000

38.200

630-80342  
 

3,317.0461.200

2,070.44

68.000

EACH

54.20000

0230 *Construction Traffic Sign (Panel Size C) 17.500

19.400

630-80343  
 

2,195.5536.900

1,154.30

41.000

EACH

59.50000

0235 *Construction Traffic Sign (Special) 53.250

42.600

630-80344  
 

2,204.5595.850

979.80

107.000

SF  

23.00000

0240 *Portable Message Sign Panel 2.500

2.000

630-80355  
 

16,762.504.500

7,450.00

5.000

EACH

3,725.00000

0245 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.800

630-80358  
 

2,907.001.800

1,292.00

2.000

EACH

1,615.00000

0250 *Drum Channelizing Device 154.500

273.900

630-80360  
 

11,566.80428.400

7,395.30

476.000

EACH

27.00000

0255 *Drum Channelizing Device (With Light) (Flashing) 12.000

19.500

630-80363  
 

1,019.0331.500

630.83

35.000

EACH

32.35000

0260 *Portable Traffic Speed Monitor 0.000

0.900

630-80367  
 

1,201.500.900

1,201.50

1.000

EACH

1,335.00000

0265 *Concrete Barrier (Temporary) 818.500

654.800

630-80370  
 

99,816.081,473.300

44,362.70

1,640.000

LF  

67.75000

0270 *Glare Screen (Temporary) 0.000

460.800

630-80378  
 

8,409.60460.800

8,409.60

512.000

LF  

18.25000

0275 *Traffic Cone 64.500

51.600

630-80380  
 

702.41116.100

312.18

129.000

EACH

6.05000
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PCN: 20882-BID    ESTIMATE RUN 08/28/2017

PROJECT: NHPP 0701-230                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Impact Attenuator (Temporary) 97.500

215.700

630-85011  
 

15,346.80313.200

10,569.30

448.000

DAY 

49.00000

0285 *Mobile Attenuator 68.000

49.000

630-85041  
 

46,215.00117.000

19,355.00

159.000

DAY 

395.00000

0290 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

21,000.000

F A 

1.00000

0295 F/A Partnering 1,450.000

0.000

700-70011  
 

1,450.001,450.000

0.00

1,450.000

F A 

1.00000

0300 F/A Incentive 0.000

0.000

700-70014  
 

0.000.000

0.00

197,200.000

F A 

1.00000

0305 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0310 F/A On-The-Job Trainee 1,020.000

1,780.000

700-70023  
 

2,800.002,800.000

1,780.00

2,800.000

F A 

1.00000

0315 F/A Emergency Repairs 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0320 F/A Towing 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

0575 2 In Elec Cond CMO # 2 Value Engineering Change 
Proposal (VECP) B

0.000

1,300.000

613-00200  
 

89,323.001,300.000

89,323.00

1,300.000

LF  

68.71000

0580 Added Item (Dollar)/ CMO # 2 Value Engineering Change 
Proposal (VECP) B

32,841.440

0.000

900-00006  
 

32,841.4432,841.440

0.00

32,841.440

DOL 

1.00000
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PCN: 20882-BID    ESTIMATE RUN 08/28/2017

PROJECT: NHPP 0701-230                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:23

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0595 Added Item (Day)/ CMO # 4 Lane Rental Fee Item 0.000

0.000

900-00005  
 

0.000.000

0.00

0.000

DAY 

2,250.00000

0600 Added Item (Day)/ -52.000

0.000

900-00005  
 

-117,000.00-52.000

0.00

-52.000

DAY 

2,250.00000

0605 Struct Conc Coating CMO # 6 Structural Concrete Coating 325.000

1,086.000

601-40300  
 

52,207.001,411.000

40,182.00

1,411.000

SY  

37.00000

CAT 1,849,840.70463,742.102,231,871.64CURRENT AMT0200 $ $ $

CAT NO0300 H-03-BU 

0330 *Removal of Portions of Present Structure 14.000

0.000

202-00502  
 

37,310.0014.000

0.00

14.000

CY  

2,665.00000

0335 Removal of Existing Lighting System 0.500

0.000

202-00725  
 

33,100.000.500

0.00

0.500

L S 

66,200.00000

0340 Removal of Luminaire 215.000

0.000

202-00750  
 

27,520.00215.000

0.00

215.000

EACH

128.00000

0345 Removal of Pull Box 11.000

0.000

202-00827  
 

3,025.0011.000

0.00

11.000

EACH

275.00000

0350 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

3.000

EACH

64.00000

0355 *Wildlife Biologist 18.000

0.000

240-00000  
 

3,870.0018.000

0.00

18.000

HOUR

215.00000

0360 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

145.00000
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PCN: 20882-BID    ESTIMATE RUN 08/28/2017

PROJECT: NHPP 0701-230                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:23

CUMULATIVE
AMOUNT

CAT NO0300 H-03-BU 

0365 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

16.50000

0370 *Monitoring Technician 4.000

0.000

250-00050  
 

480.004.000

0.00

4.000

HOUR

120.00000

0375 *Health and Safety Officer 4.000

0.000

250-00110  
 

480.004.000

0.00

4.000

HOUR

120.00000

0380 *Hazardous Waste Disposal 0.500

0.000

250-00220  
 

302.500.500

0.00

0.500

CY  

605.00000

0385 *Waterstop 150.000

0.000

518-00100  
 

1,500.00150.000

0.00

150.000

LF  

10.00000

0390 *Concrete (Patching) 11.000

0.000

601-06100  
 

31,075.0011.000

0.00

11.000

CY  

2,825.00000

0395 *Structural Concrete Coating 2,375.000

0.000

601-40300  
 

120,650.002,375.000

0.00

3,052.000

SY  

50.80000

0395 MATERIAL ALLOWANCE Paint, Conc Coating 0.000

0.000

0.000.000

0.00SY  

13.00000

0400 1 Inch Electrical Conduit 68.000

0.000

613-00100  
 

4,896.0068.000

0.00

102.000

LF  

72.00000

0405 2 Inch Electrical Conduit 2,579.000

-1,300.000

613-00200  
 

127,900.001,279.000

-130,000.00

1,279.000

LF  

100.00000

0410 4 Inch Electrical Conduit 609.000

0.000

613-00400  
 

118,755.00609.000

0.00

609.000

LF  

195.00000
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PCN: 20882-BID    ESTIMATE RUN 08/28/2017

PROJECT: NHPP 0701-230                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:23

CUMULATIVE
AMOUNT

CAT NO0300 H-03-BU 

0415 2 Inch Electrical Conduit (Plastic) 2,823.000

0.000

613-01200  
 

138,327.002,823.000

0.00

2,823.000

LF  

49.00000

0420 4 Inch Electrical Conduit (Plastic) 520.000

0.000

613-01400  
 

36,400.00520.000

0.00

520.000

LF  

70.00000

0425 Type Two Pull Box 3.000

0.000

613-07002  
 

3,972.003.000

0.00

3.000

EACH

1,324.00000

0430 Pull Box (16"x14"x6") 6.000

0.000

613-07017  
 

4,260.006.000

0.00

6.000

EACH

710.00000

0435 Pull Box (24"x24"x8") 40.000

0.000

613-07024  
 

24,200.0040.000

0.00

40.000

EACH

605.00000

0440 Luminare Mounting Support System 0.500

0.000

613-13100  
 

64,000.000.500

0.00

0.500

L S 

128,000.00000

0445 Luminare (LED) (Tunnel)(265 W) 210.000

0.000

613-13103  
 

499,800.00210.000

0.00

210.000

EACH

2,380.00000

0450 Luminare (LED) (Tunnel)(265 W)(Furnish Only) 0.000

5.000

613-13104  
 

9,950.005.000

9,950.00

5.000

EACH

1,990.00000

CAT 1,291,772.50-120,050.001,328,804.10CURRENT AMT0300 $ $ $

CAT NO0301 H-03-BT 

0455 Removal of Existing Lighting System 0.000

0.500

202-00725  
 

33,100.000.500

33,100.00

0.500

L S 

66,200.00000

0460 Removal of Luminaire 0.000

211.000

202-00750  
 

27,008.00211.000

27,008.00

211.000

EACH

128.00000
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PCN: 20882-BID    ESTIMATE RUN 08/28/2017

PROJECT: NHPP 0701-230                 ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:20:23

CUMULATIVE
AMOUNT

CAT NO0301 H-03-BT 

0465 Removal of Pull Box 0.000

12.000

202-00827  
 

3,300.0012.000

3,300.00

12.000

EACH

275.00000

0470 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

0.000

EACH

64.00000

0475 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

0.000

HOUR

215.00000

0480 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

145.00000

0485 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

16.50000

0490 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

0.000

HOUR

120.00000

0495 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

0.000

HOUR

120.00000

0500 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

0.500

CY  

605.00000

0505 *Structural Concrete Coating 0.000

1,188.000

601-40300  
 

60,350.401,188.000

60,350.40

3,041.000

SY  

50.80000

0505 MATERIAL ALLOWANCE Paint, Conc Coating 2,375.000

-1,188.000

15,431.001,187.000

-15,444.00SY  

13.00000

0510 1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

0.000

LF  

72.00000
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THIS
PERIOD

13:20:23

CUMULATIVE
AMOUNT

CAT NO0301 H-03-BT 

0515 2 Inch Electrical Conduit 588.000

0.000

613-00200  
 

58,800.00588.000

0.00

588.000

LF  

100.00000

0520 4 Inch Electrical Conduit 0.000

610.000

613-00400  
 

118,950.00610.000

118,950.00

610.000

LF  

195.00000

0525 2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

0.000

LF  

49.00000

0530 4 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01400  
 

0.000.000

0.00

0.000

LF  

70.00000

0535 Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

1.000

EACH

1,324.00000

0540 Pull Box (16"x14"x6") 4.000

0.000

613-07017  
 

2,840.004.000

0.00

5.000

EACH

710.00000

0545 Pull Box (24"x24"x8") 0.000

36.000

613-07024  
 

21,780.0036.000

21,780.00

36.000

EACH

605.00000

0550 Luminare Mounting Support System 0.000

0.500

613-13100  
 

64,000.000.500

64,000.00

0.500

L S 

128,000.00000

0555 Luminare (LED) (Tunnel)(265 W) 0.000

208.000

613-13103  
 

495,040.00208.000

495,040.00

208.000

EACH

2,380.00000

0555 MATERIAL ALLOWANCE Luminaire, Wall 208.000

-208.000

0.000.000

-364,000.00EACH

1,750.00000
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CAT NO0301 H-03-BT 

0560 Luminare (LED) (Tunnel)(265 W)(Furnish Only) 0.000

5.000

613-13104  
 

9,950.005.000

9,950.00

5.000

EACH

1,990.00000

CAT 910,549.40454,034.40991,587.30CURRENT AMT0301 $ $ $

CAT NO0302 Beavertail Tunnel Bridges 

0585 Rem Exp Device CMO # 3 Bridge Joint Repair 212.000

216.000

202-00504  
 

79,180.00428.000

39,960.00

428.000

LF  

185.00000

0590 Br Expan Device (0-4 In) CMO # 3 Bridge Joint Repair 212.000

216.000

518-01004  
 

157,076.00428.000

79,272.00

428.000

LF  

367.00000

0610 Added Item (Cubic Yard)/ CMO # 7 Additional 
Removal/Concrete

0.000

40.000

900-00004  
 

32,000.0040.000

32,000.00

40.000

CY  

800.00000

CAT 268,256.00151,232.00268,256.00CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0565 Field Office (Class 2) 1.000

0.000

620-00002  
 

14,795.001.000

0.00

1.000

EACH

14,795.00000

0570 Sanitary Facility 1.000

0.000

620-00020  
 

4,130.001.000

0.00

1.000

EACH

4,130.00000

CAT 18,925.000.0018,925.00CURRENT AMT0400 $ $ $

$ 4,339,343.60948,958.50$4,839,444.04$CURRENT AMTPROJECT TOTAL


